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Significant Developments and Activities During the Period 

• On July 2, the United States Environmental Protection Agency (USEPA) submitted a draft letter to the 
Kalamazoo River Study Group (KRSG) describing proposed removal activities to be performed on the 
City of Plainwell property upstream of Removal Area 2B. 

• On July 9, the Michigan Department of Transportation (MDOT) granted the KRSG permission to 
access the Highway 131 bridge right-of-way in Plainwell, Michigan. 

• On July 9, the Michigan Department of Environmental Quality (MDEQ) submitted to the USEPA and 
to the KRSG results of sediment sampling activities conducted in Removal Area 1 on July 2 and July 
3.  

• On July 10, the KRSG submitted a copy of the MDOT letter regarding permission to access the 
Highway 131 right-of-way to the USEPA. 

• On July 10, the MDEQ submitted a map of the July 2 and July 3 sediment sampling locations to the 
USEPA and to the KRSG. 

• On July 10, the USEPA issued a letter to the KRSG titled Removal Area 2B (additional removal on 
City of Plainwell property) that describes the need to remove approximately 450 linear feet of material 
located upstream of and adjacent to Removal Area 3B. 

• On July 11, the USEPA issued a letter to the KRSG titled Modification to Former Plainwell 
Impoundment Area Time-Critical Removal Action Design Report to Require the Removal of Additional 
Near-Shore Sediment in Removal Area 1, describing an additional sediment deposit located between 
control points 128 and 131 to be removed from Removal Area 1. 

• On July 16, the KRSG submitted the fourth Monthly Report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site TCRA for June 2007 to the USEPA. 

• On July 16, the KRSG submitted a Subcontractor Qualification Notification for The King Company, 
Inc. to the USEPA, as required by Paragraph 11 of the TCRA AOC. 

• On July 18, the USEPA submitted formal e-mail notification to the KRSG that management of the 
project has been formally transferred to Jim Saric. 

• On July 27, the KRSG submitted copies of the Monthly Report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site TCRA for February/March, April, May, and June to the 
MDEQ. 

• On July 30, the KRSG submitted a copy of the 12th Weekly Construction Report for the Plainwell 
TCRA to the USEPA. 
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• On July 31, the USEPA submitted copies of analytical data for the four sediment split samples 
collected to date to the KRSG. 

• On July 2, July 16, July 23 and July 30, the KRSG transmitted copies of analytical data from TCRA 
sampling activities to the USEPA. 

• By July 31, the KRSG had obtained property access agreements, as required by Paragraph 23 of the 
TCRA AOC (Table A), from eight property owners. No access agreements were obtained in July. 

• Severn Trent Laboratories, Inc. – Burlington (STL Burlington) is now known as TestAmerica 
Laboratories, Inc. – Burlington (TAL Burlington). 

Data Collected and Field Activities Conducted During the Period 

• During the week of July 2, the KRSG continued site preparation (clearing and grubbing, installing silt 
fences, constructing access roads, staking excavation limits, and installing site security measures), 
completed excavation of Removal Area 1, completed excavation of TSCA-material at Removal Area 
2A, and finished backfilling Removal Area 1 at the former Plainwell Impoundment. Soil samples 
K25715, K25716 and K25717 were collected every two hundred feet from the future location of the 
access road between Michigan Highway 89 and Staging Area 2S. Prior to discharge, wastewater 
samples W_SA1N_Influ_0001, W_SA1N_MidA_0001 and W_SA1N_Efflu_0001 were collected from 
the influent, the midpoint, and the effluent of the water treatment system located at Staging Area 1N. 
Two surface water samples (K30621 and K30622) were collected from locations 300 feet 
downstream and 100 feet upstream, respectively, of Removal Area 2A for PCB analysis. A rinse 
blank (K30623) was also collected. Table B summarizes the samples collected. Solidification of the 
excavated material continued at Staging Area 1N using a pug mill with cement, and the solidified 
material from the pug mill was loaded into trucks and transported to the C&C Landfill in Marshall, 
Michigan (non-TSCA material) or Wayne Landfill in Belleville, Michigan (TSCA material) for disposal. 

• During the week of July 9, the KRSG continued site preparation (clearing and grubbing, installing silt 
fences, constructing access roads, staking excavation limits, and installing site security measures), 
began relocating concrete stockpiles on the Aggregate Industries property in order to construct 
Staging Area 5S, discharged the first batch of treated water, completed removal activities in Removal 
Areas 2A and 3A, completed removal activities at Upland Area 3A2, excavated a sediment deposit in 
Removal Area 1 as instructed by the USEPA, and began excavation in Removal Area 4A at the 
former Plainwell Impoundment. Eight sediment confirmation samples (K55248 through K55255) were 
collected from Removal Areas 2A and 3A for PCB analysis. Two surface water samples (K30624 and 
K30625) were collected from locations 300 feet downstream and 100 feet upstream, respectively, of 
Removal Area 3A for PCB analysis. A rinse blank (K30626) was also collected. Table B summarizes 
the samples collected. Solidification of the excavated material continued at Staging Area 1N using a 
pug mill with cement, and the solidified material from the pug mill was loaded into trucks and 
transported to the C&C Landfill in Marshall, Michigan (non-TSCA material) or Wayne Landfill in 
Belleville, Michigan (TSCA material) for disposal. 
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• During the week of July 16, the KRSG continued site preparation (clearing and grubbing, installing silt 
fences, constructing access roads, staking excavation limits, and installing site security measures), 
completed removal activities in Removal Area 4A and Upland Area 3A1, and performed additional 
removal activities in Removal Area 1 of the former Plainwell Impoundment. Eleven sediment 
confirmation samples (K55256 through K55259 and K55261 through K55267) and one duplicate 
sample (K55260) were collected from Removal Areas 3A and 4A for PCB analysis. The USEPA 
collected split samples of samples K55256 and K55263. Two surface water samples (K30627 and 
K30628) were collected from locations 300 feet downstream and 100 feet upstream, respectively, of 
Removal Area 4A for PCB analysis. A rinse blank (K30629) and a sample of topsoil (K25718) were 
also collected. Table B summarizes the samples collected. Solidification of the excavated material 
continued at Staging Area 1N using a pug mill with cement, and the solidified material from the pug 
mill was loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA 
material) or Wayne Landfill in Belleville, Michigan (TSCA material) for disposal. 

• During the week of July 23, the KRSG continued site preparation (clearing and grubbing, installing silt 
fences, constructing access roads, staking excavation limits, and installing site security measures), 
began installation of Staging Area 2S, continued excavation in Removal Area 4A, and began 
excavation in Removal Area 6A at the former Plainwell Impoundment. An additional eight inches of 
sediment was excavated from Upland Area 3A2. Three sediment confirmation samples (K55268 
through K55270) were collected from Removal Areas 4A and Upland Areas 3A1 and 3A2 for PCB 
analysis. Two surface water samples (K30630 and K30631) were collected from locations 300 feet 
downstream and 100 feet upstream, respectively, of Removal Area 4A for PCB analysis. A rinse 
blank (K30632) was also collected. Soil samples (K25719 through K25726) were collected at 200-foot 
intervals from the access road leading from Staging Area 2S to Removal Areas 2B, 3B, and 4B. A 
composite sample (K25727) was collected from the four corners and center of Staging Area 2S. 
Table B summarizes the samples collected. Solidification of the excavated material continued at 
Staging Area 1N using a pug mill with cement, and the solidified material from the pug mill was 
loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA material) or 
Wayne Landfill in Belleville, Michigan (TSCA material) for disposal. 

• On July 31, the KRSG continued site preparation (clearing and grubbing, installing silt fences, 
constructing access roads, staking excavation limits, and installing site security measures), 
completed the installation of Staging Area 2S, continued excavation in Removal Area 6A, and began 
excavation in Removal Area 5A at the former Plainwell Impoundment. Waste water samples 
W_SA1N_Influ_0002, W_SA1N_MidA_0002 and W_SA1N_Efflu_0002 were collected from the 
influent, the midpoint, and the effluent of the water treatment system located at Staging Area 1N prior 
to discharge. No additional samples were collected. Solidification of the excavated material continued 
at Staging Area 1N using a pug mill with cement, and the solidified material from the pug mill was 
loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA material) or 
Wayne Landfill in Belleville, Michigan (TSCA material) for disposal. 
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Laboratory Data Received During the Period 

• During the week of July 2, the KRSG received laboratory data for surface water samples K30615 
through K30617 (which were collected in June) and waste water samples W_SA1N_Influ_0001, 
W_SA1N_MidA_0001 and W_SA1N_Efflu_0001 (Table B). 

• During the week of July 9, the KRSG received laboratory data for surface water samples K30618 
through K30620 (which were collected in June), sediment confirmation samples K55248 through 
K55255, and pre-construction access road samples K25715, K25716 and K25717 (Table B). 

• During the week of July 16, the KRSG received laboratory data for surface water samples K30621 
through K30623 and sediment confirmation samples K55256 through K55267 (Table B). 

• During the week of July 23, the KRSG received laboratory data for surface water samples K30624 
through K30626, sediment confirmation samples K55268 through K55270, and topsoil sample 
K25718 (Table B). 

• On July 31, the KRSG received analytical data for waste water samples W_SA1N_Influ_0002, 
W_SA1N_MidA_0002 and W_SA1N_Efflu_0002 and PCB analytical data for the USEPA split 
samples of confirmation sediment samples K55256 and K55263. The USEPA also split sample 
W_SA1N_Efflu_0002; the analytical data for this sample has not been received. 

• The KRSG is awaiting analytical results for surface water samples K30627 through K30632, soil 
samples K25719 through K25727 and the USEPA split sample of W_SA1N_Efflu_0002. 

Issues Encountered and Actions Taken  

• On July 2, field personnel observed that the silt curtain near the upstream end of Removal Area 2A 
had become unfastened from the riverbed. Crews immediately repaired the silt curtain prior to the 
commencement of any removal activities in the Area. No elevated turbidity readings were observed. 

• On July 2 and July 3, the MDEQ collected sediment samples from locations near Removal Areas 1 
and 2A where the MDEQ had observed soft sediment deposits. These areas were not included in the 
original scope of TCRA activities. The MDEQ reported that they used both biased and non-biased 
sampling techniques.  On July 10, results of the July 2 and July 3 MDEQ sediment sampling near 
Removal Area 1 were submitted to the USEPA and to the KRSG. According to the data, elevated 
PCB concentrations were detected in the sediment located between TCRA River Mark 70+50 and 
72+25, near control points 128 and 131. On July 11, the USEPA issued a letter informing the KRSG 
that the above-referenced material must be removed. This material was excavated on July 14. 
According to the USEPA letter, the KRSG was not required to collect sediment confirmation samples 
from this area. 
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• On July 6, crews observed kayakers near the upstream portion of Removal Area 1. John Lerg of the 
Michigan Department of Natural Resources (MDNR) was immediately notified. 

• Excavation of Grids 6 and 7 in Removal Area 3A was completed on July 11. Field personnel 
observed soft sediments remaining in the area upon the completion of removal activities. The 
decision was made to remove the sediments prior to collecting confirmation samples in the area. This 
material was removed on July 13, and sediment confirmation samples (K55256 and K55267) were 
collected on July 16. 

• On July 14, a visible silt plume was identified leaving Removal Area 1 and entering the river during 
removal activities. Work was immediately halted so that the turbidity curtain could be inspected. 
According to the investigation, water and silt were leaving the work area through a seam in the 
turbidity curtain, where two curtains merge together. It was concluded that the silt plume was the 
result of the design of the turbidity curtain and not the result of incorrect installation of the turbidity 
curtain. As such, there was no way to fix the curtain. Turbidity readings were closely monitored for the 
remainder of the day. No elevated readings were observed. 

• On July 17, KRSG field personnel and the USEPA contractor walked Removal Area 1 near control 
points 128 and 131, the site of the July 14 removal activities. Soft sediment deposits with a thickness 
exceeding six inches were observed outside of the excavated area. The USEPA informed the KRSG 
that approximately ten linear feet of material would have to be excavated upstream of control point 
131 and downstream of control point 128. This material was excavated on July 20, and after KRSG 
field personnel and the USEPA contractor walked the excavated area to ensure completion of 
removal activities, the USEPA approved the completion of removal activities via telephone. 

• On July 19, Sample K55267 was collected from Removal Area 4A, Grid 5. According to the laboratory 
results, a PCB concentration of 7.5 mg/kg was detected in the sample. On July 20, an additional 6 
inches of material was removed from this area, and sample K55268 was collected on July 24. A PCB 
concentration of 4.8 mg/kg was detected in sample K55268. This concentration was determined to be 
within the margin of error of the action limit of 5 mg/kg, so in order to ensure completeness of removal 
activities, all remaining soft sediments in Removal Area 4A, Grid 5 were excavated on July 26. Upon 
completion of excavation, field personnel attempted to collect a confirmation sample; however, the 
sand and gravel riverbed did not yield a sample. The USEPA On-Scene Coordinator was onsite on 
July 30 and approved the completeness of removal activities in Removal Area 4A. 

• On July 21, field personnel located near Removal Area 6A observed campers on the south bank of 
the river. The campers quickly departed the area upon visual contact with field personnel. However, 
the campers did not properly extinguish their fire. KRSG personnel quickly extinguished the fire 
before it could spread to the dry, vegetated area around the campsite. 

• On July 21, large pieces of concrete were observed along First Avenue and Main Street, near 
downtown Plainwell. It was concluded that the concrete had fallen from one of the trucks transporting 
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concrete from Aggregate Industries on 12th Street to the First Avenue work site. The concrete was 
immediately removed from the streets. No public complaints were received. 

• On July 23, the dust action limit was reached in Removal Area 4B during clearing and grubbing 
activities. Work was immediately halted and a water truck was used to suppress the dust in the area 
before work resumed. No additional incidents were noted. 

• On July 23, an unknown vehicle was observed within the exclusion zone near Staging Area 1N. On-
site personnel requested that the vehicle be properly decontaminated and immediately leave the 
area. The driver was reportedly uncooperative and left the work zone without decontaminating his 
vehicle. The vehicle license plate was recorded for future reference. 

• On July 23, water was observed to be flowing over the turbidity curtain and into Removal Area 4A. 
Removal activities were immediately halted while the turbidity curtain was repaired. No elevated 
turbidity readings were observed. 

• On July 24, the MDEQ collected sediment samples from areas both inside and outside the excavation 
limits of Removal Area 4A, and on July 25, samples were collected from Removal Area 1. The MDEQ 
attempted to collect samples from the same locations as were sampled on July 2 and July 3, prior to 
the additional excavation of Removal Area 1 near control points 128 and 131. Sample collection 
locations were identified at the discretion of the MDEQ and samples were collected using Lexan 
tubing. Sample intervals within the core were selected based on visual observations and recovery, 
sediment intervals, sediment description, and sample location were recorded. All samples were 
submitted to a laboratory for PCB analysis. Analytical results have not yet been provided by the 
MDEQ. According to the MDEQ, the samples are being collected in order to test the effectiveness of 
removal and not as a means to require the removal of additional materials. 

• On July 24, confirmation sample K55270 was collected from Upland Area 3A2. According to 
laboratory data, a PCB concentration of 26 mg/kg was detected in the sample. Approximately eight 
additional inches of material was removed from Upland Area 3A2 on July 27. A confirmation sample 
in Upland Area 3A2 is scheduled to be collected during the week of August 6. 

• On July 26, a visible silt plume was identified near Removal Area 5A during excavation of Removal 
Area 4A. Work was immediately halted so the source of the silt plume could be identified. During this 
time, the MDEQ collected a water column sample near the turbidity curtain. Analytical results have 
not yet been provided by the MDEQ. Field personnel identified and repaired the source of the silt 
plume prior to recommencing removal activities. Later that day, a visible silt plume was identified near 
Removal Area 6A during excavation of that Area. Removal activities were immediately halted while 
the turbidity curtain was repaired. No elevated turbidity readings were observed. 
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• On July 27, a visible silt plume was identified once again near Removal Area 6A. Breaches of the 
turbidity curtain were observed throughout the day. Removal activities were immediately halted while 
the turbidity curtain was repaired, and no elevated turbidity readings were observed. 

• On July 27, anglers were observed near the Plainwell Dam. Field personnel spoke with the anglers 
and requested that they do not fish in this area for the duration of work activities. The anglers initially 
refused to leave, but eventually complied and left the work area. 

Developments Anticipated During the Next Reporting Period 

• During the week of August 1, the KRSG is scheduled to complete the excavation of Removal Area 
6A, continue the excavation of Removal Area 5, continue to receive sheet piling for Phase 1 
cofferdam installation, and begin the construction of Staging Area 5S. 

• During the week of August 6, the KRSG is scheduled to continue excavation of Removal Area 5 and 
Island 3, begin the installation of a temporary dock near the Plainwell Dam, collect sediment samples 
from Upland Area 3A2, Removal Areas 5 and 6A, and Island 3, and begin the construction of an 
access road from the Plainwell Dam to Staging Area 5S. 

• During the week of August 13, the KRSG is scheduled to complete the restoration of Removal Areas 
5 and 6A and begin removal activities on the south side of the Kalamazoo River. 

• During the week of August 20, the KRSG plans to hold a Monthly Stakeholders Meeting, to continue 
removal activities on the south side of the river, and to continue restoration activities on the north side 
of the river. 

• During the week of August 27, the KRSG is scheduled to complete the installation of the Phase I 
cofferdam, to continue removal activities on the south side of the river, and to continue restoration 
activities on the north side of the river. 

• Throughout August, the KRSG will continue to negotiate property access agreements as required by 
Paragraph 23 of the TCRA AOC (Table A). 

• Throughout August, the KRSG will, as necessary, continue to submit Subcontractor Qualification 
Notifications to the USEPA, as required by Paragraph 11 of the TCRA AOC.   

 



Date
Sent

3/19/2007 A.C. Geenen Associates no response

3/9/2007 Aggregate Industries (Bill Smith 
Sand and Gravel) accepted

3/9/2007 Allen Robinson accepted
3/9/2007 Balkema Excavating accepted
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell accepted
3/26/2006 Consumers Energy in negotiations
3/9/2007 Meijer, Inc. in negotiations
3/21/2007 Plainwell Group LLC no response
3/16/2007 Robert Foster Trust rejected
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted
3/16/2007 Shirley Foster no response
3/9/2007 Steven Peterson accepted

Property Owner Status

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Time-Critical Removal Action - Former Plainwell Impoundment

Monthly Report #5, July 2007

Table A — Summary of Property Access Agreements (as of July 31, 2007)
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K30615 06/21/07 07/02/07 Surface Water 300' downstream of RA 
1A PCBs <0.0001 

mg/L 2e-4 mg/L None

K30616 06/21/07 07/02/07 Surface Water 100' upstream of RA 1A PCBs <0.0001 
mg/L 2e-4 mg/L None

K30617 06/21/07 07/02/07 Rinse Blank - PCBs <0.0001 
mg/L 2e-4 mg/L None

K30618 06/28/07 07/12/07 Surface Water 300' downstream of RA 
1A PCBs <0.0001 

mg/L 2e-4 mg/L None

K30619 06/28/07 07/12/07 Surface Water 100' upstream of RA 1A PCBs <0.0001 
mg/L 2e-4 mg/L None

K30620 06/28/07 07/12/07 Rinse Blank - PCBs <0.0001 
mg/L 2e-4 mg/L None

W_SA1N_Influ_0001 07/03/07 07/05/07 Waste Water
Influent Port, Monitoring 

Point 001A, Staging Area 
1N

PCBs, TSS <0.0001 
mg/L 2e-4 mg/L None: TSS = 1 mg/L, 

Action Limit = 45 mg/L

W_SA1N_MidA_0001 07/03/07 07/05/07 Waste Water
Mid-Point Left Side, 

Monitoring Point 001A, 
Staging Area 1N

PCBs, TSS <0.0001 
mg/L 2e-4 mg/L None: TSS = 12 mg/L, 

Action Limit = 45 mg/L

W_SA1N_Efflu_0001 07/03/07 07/05/07 Waste Water
Effluent Port, Monitoring 
Point 001A, Staging Area 

1N
PCBs, TSS <0.0001 

mg/L 2e-4 mg/L None: TSS = 5 mg/L, 
Action Limit = 45 mg/L

K25715 07/03/07 07/12/07 Soil PCBs <0.330 - None
K25716 07/03/07 07/12/07 Soil PCBs <0.330 - None
K25717 07/03/07 07/12/07 Soil PCBs <0.330 - None

K30621 07/06/07 07/17/07 Surface Water 300' downstream of RA 
2A PCBs <0.0001 

mg/L 2e-4 mg/L None

K30622 07/06/07 07/17/07 Surface Water 100' upstream of RA 2A PCBs <0.0001 
mg/L 2e-4 mg/L None

K30623 07/06/07 07/17/07 Rinse Blank - PCBs <0.0001 
mg/L 2e-4 mg/L None

K55248 07/09/07 07/10/07 Sediment RA 2A, Grid 1 PCBs <0.330 5 None
K55249 07/09/07 07/10/07 Sediment RA 2A, Grid 2 PCBs <0.330 5 None
K55250 07/09/07 07/10/07 Sediment RA 2A, Grid 6 PCBs <0.330 5 None
K55251 07/10/07 07/11/07 Sediment RA 3A, Grid 1 PCBs <0.330 5 None
K55252 07/10/07 07/11/07 Sediment RA 3A, Grid 2 PCBs <0.330 5 None
K55253 07/10/07 07/11/07 Sediment RA 3A, Grid 3 PCBs <0.330 5 None
K55254 07/10/07 07/11/07 Sediment RA 3A, Grid 4 PCBs <0.330 5 None
K55255 07/10/07 07/11/07 Sediment RA 3A, Grid 5 PCBs <0.330 5 None

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Time-Critical Removal Action - Former Plainwell Impoundment
Monthly Report #5, July 2007

Table B — Summary of Samples Collected and Data Received in July 2007

KAR Labs

KAR Labs

Laboratory

KAR Labs

KAR Labs

KAR Labs072808

072817

072837

Response ActionSample Matrix Sample LocationSample ID Sample 
Date

Data 
Received Analysis Conducted

PCB 
Result 

(mg/kg)

PCB Action 
Limit 

(mg/kg)

Sample 
Delivery 
Group

Access road on City of 
Plainwell property (200-

foot intervals)

072574 KAR Labs

072697 KAR Labs

072762

072763
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Table B — Summary of Samples Collected and Data Received in July 2007

Laboratory Response ActionSample Matrix Sample LocationSample ID Sample 
Date

Data 
Received Analysis Conducted

PCB 
Result 

(mg/kg)

PCB Action 
Limit 

(mg/kg)

Sample 
Delivery 
Group

K30624 07/12/07 07/26/07 Surface Water 300' downstream of RA 
3A PCBs <0.0001 

mg/L 2e-4 mg/L None

K30625 07/12/07 07/26/07 Surface Water 100' upstream of RA 3A PCBs <0.0001 
mg/L 2e-4 mg/L None

K30626 07/12/07 07/26/07 Rinse Blank - PCBs <0.0001 
mg/L 2e-4 mg/L None

K55256 1 07/17/07 072924 KAR Labs <0.330

[K55256] 07/31/07 0707258 TriMatrix 
Laboratories 0.21

K55257 07/16/07 07/17/07 072924 KAR Labs Sediment RA 3A, Grid 7 PCBs <0.330 5 None
K55258 07/18/07 07/19/07 Sediment RA 4A, Grid 1 PCBs <0.330 5 None
K55259 <0.330
[K55260] <0.330
K55261 07/18/07 07/19/07 Sediment RA 4A, Grid 3 PCBs <0.330 5 None
K55262 07/18/07 07/19/07 Sediment RA 4A, Grid 4 PCBs <0.330 5 None

K30627 07/19/07 NR Surface Water 300' downstream of RA 
4A PCBs - 2e-4 mg/L None

K30628 07/19/07 NR Surface Water 100' upstream of RA 4A PCBs - 2e-4 mg/L None
K30629 07/19/07 NR Rinse Blank - PCBs - 2e-4 mg/L None

K55263 1 07/20/07 072976 KAR Labs <0.330

[K55263] 07/31/07 0707349 TriMatrix 
Laboratories 0.14

K55264 07/19/07 07/20/07 Sediment RA 4A, Grid 7 PCBs <0.330 5 None
K55265 07/19/07 07/20/07 Sediment RA 4A, Grid 8 PCBs <0.330 5 None
K55266 07/19/07 07/20/07 Sediment RA 4A Grid 9 PCBs <0.330 5 None

K55267 07/19/07 07/20/07 Sediment RA 4A Grid 5 PCBs 7.5 5 Additional material 
excavated on July 20

K25718 07/20/07 07/30/07

073027 
(KAR) / 
TCRA04 

(TAL)

KAR Labs 
(TPH only) 
and TAL-
Burlington

Soil Topsoil
TPH, total PCBs, TCL VOCs, TCL 
SVOCs, RCRA Metals, and TCL 

pesticides
<0.330 4 None, no constituents 

exceeded action limits

K55268 07/24/07 07/25/07 Sediment RA 4A, Grid 5 PCBs 4.8 5
Additional material 

excavated on July 26 2

K55269 07/24/07 07/25/07 Sediment Upland Area 3A1 PCBs 2 5 None

K55270 07/24/07 07/25/07 Sediment Upland Area 3A2 PCBs 26 5
Additional material 

excavated on July 27 3

KAR Labs072888

PCBs 5 None

07/19/07 Sediment
RA 4A, Grid 6

PCBs 5 None

PCBs

07/16/07 Sediment RA 3A, Grid 6

073007

073060

KAR Labs 5 None07/18/07 07/19/07 Sediment RA 4A, Grid 2

KAR Labs

KAR Labs

KAR Labs

072976

-
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Time-Critical Removal Action - Former Plainwell Impoundment
Monthly Report #5, July 2007

Table B — Summary of Samples Collected and Data Received in July 2007

Laboratory Response ActionSample Matrix Sample LocationSample ID Sample 
Date

Data 
Received Analysis Conducted

PCB 
Result 

(mg/kg)

PCB Action 
Limit 

(mg/kg)

Sample 
Delivery 
Group

K25719 07/24/07 NR Soil PCBs - -
K25720 07/24/07 NR Soil PCBs - -
K25721 07/24/07 NR Soil PCBs - -
K25722 07/24/07 NR Soil PCBs - -
K25723 07/24/07 NR Soil PCBs - -
K25724 07/24/07 NR Soil PCBs - -
K25725 07/24/07 NR Soil PCBs - -
K25726 07/24/07 NR Soil PCBs - -

K25727 07/24/07 NR Soil Staging Area 2S 
composite sample PCBs - -

K30630 07/26/07 NR Surface Water 300' downstream of RA 
4A PCBs - 2e-4 mg/L None

K30631 07/26/07 NR Surface Water 100' upstream of RA 4A PCBs - 2e-4 mg/L None
K30632 07/26/07 NR Rinse Blank - PCBs - 2e-4 mg/L None

W_SA1N_Influ_0002 07/30/07 07/31/07 Waste Water
Influent Port, Monitoring 

Point 001A, Staging Area 
1N

PCBs, TSS 0.0001 
mg/L 2e-4 mg/L None: TSS = 5 mg/L, 

Action Limit = 45 mg/L

W_SA1N_MidA_0002 07/30/07 07/31/07 Waste Water
Mid-Point Left Side, 

Monitoring Point 001A, 
Staging Area 1N

PCBs, TSS <0.0001 
mg/L 2e-4 mg/L None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

W_SA1N_Efflu_0002 1 07/31/07 <0.0001 
mg/L

None: TSS = <4 mg/L, 
Action Limit = 45 mg/L; 

P = 0.05, No Action 
Limit

[W_SA1N_Efflu_0002] NR - TriMatrix 
Laboratories - -

Notes:
1 - Split sample collected by USEPA.

NR - Analytical results not yet received
RA - Removal Area
TSS - Total Suspended Solids
P - Phosphorus
* Duplicate samples are shown in brackets
* USEPA split samples are shown in bold and in brackets

07/30/07 Waste Water
Effluent Port, Monitoring 
Point 001A, Staging Area 

1N
PCBs, TSS, Phosphorus

KAR Labs

073136 KAR Labs

2e-4 mg/L

3 - Additional sample scheduled to be collected in August.

-

- KAR Labs

2 - No material could be collected at the completion of this excavation, so no confirmation sample was submitted to the laboratory for analysis.

Access road on City of 
Plainwell property (200-

foot intervals)
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